AUTHORIZATION HISTORY

AMOUNT DATE — DESCRIPTION
$4,500,000.00 09/25/2008 Council authorized the negotiation of the agreement for the
Preliminary Engineering and Environmental Consideration Investigations
$50,000.00 09/25/2008 Administrative Authority
$6,000,000.00 02/25/2010 (Council) Amendment for design phase
$7.000.000.00 10/20/2011 (Council) Proposed Amendment for construction phase
services
$17,550,000.00 Total Contract Authorization
CONTRACT HISTORY
AMOUNT DATE — DESCRIPTION
$3,721,965.00 2/23/2009 Original Professional Services Agreement for Prelim
Engineering
$260,720.00 12/15/2009 Supplemental Amendment #1 for Preliminary Engineering
$310,425.00 02/23/2010 Supplemental Amendment #2
$5,163,566.00 09/20/2010 Supplemental Amendment #3
$435,698.00 04/13/2011 Supplemental Amendment #4
$613,590.00 TBD Supplemental Amendment #5
$7.000.000.00 (Proposed) Supplemental Amendment #6 for Construction Phase Services
817,505,964.00 Total Contract Expenditures
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